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ENVIRON

November 29, 1999

Federal Express
U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 19

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between November 4 and November 17, 1999,

Completed Activities
During this period, the following activities were completed:

e Delivered the final truckload of excavated soil to the Waste Management GROWS
Landfill on November 4, 1999. A copy of this manifest is attached.

 Restoration of excavated areas at Properties W (493 Hamilton Boulevard), AA (346
Hamilton Boulevard) and DD (229 Delmore Avenue), and restoration of the staging
area located on the Hamilton Industrial Park property.

» Provided clarification of disposal plans for drummed decontamination wash water
and debris to USEPA. The requested information was provided to Eric Wilson of
USEPA during a telephone call on November 11, 1999.

+ Collected a sample of the topsoil placed on Property X (115 Delmore Avenue).
This sample was collected on November 13 and provided to Maser Consulting, Inc.
for grain size analysis.
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USEPA -2- November 29, 1999

« Distribution of a request for water usage information; this request was sent to all
Tier II property owners on November 17, 1999. -

Ongoing Activities
During this period, the following activities were initiated and/or are in-progress:

» Resolving minor landscaping changes with the individual property owners.
« Restoration activities at the remaining five Tier II Residential Properties.

» Documentation of the accident on November 1, 1999 involving a truck transporting
excavated soil to the GROWS landfill.

» Arrangements for decontamination waste water disposal.
o Preparation of the Final Report.
Two-Week Schedule of Planned Activities

In addition to the ongoing activities, during the next two-week period (November 18
through December 1, 1999) the following activities are planned:

» Identification of restoration activities that must be postponed until the spring 2000
due to weather constraints.

One-Month Schedule of Planned Field Activities
In addition to the ongoing activities, during the next four-week period (November 17
through December 15, 1999) the following activities are planned:

» Completion of decontamination waste water and debris disposal.

« Completion of property restoration activities, with the exception of those items that
must be postponed until the spring 2000 due to weather constraints.

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding
this progress report.

Sincerely,

/?% L
Michael P. Scott
Principal

\\PRINCETON_NT2\HOME\Nielsen\02-5840D\5840d_74.doc

cc: R. Sanoff, Esq.
M. Last, Esq.
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